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J. Cisneros, Section Chief, ESS, D. Bruce, Chief RS-2
K. Lindland, ORC, D. Kimbrough, OPA, T. Krause/Mark Weber, IEPA
D. Inman, Dept. of the Environment, D. Henne, U.S. Dept. of Interior

POLREP NO: POLREP 13 EPA Region 5 Records Ctr.

II BACKGROUND
Site No: 05HQ 231933
Delivery Order No: 5001-05-357
Response Authority: CERCLA, Time Critical Removal Action
NPL Status: Not on NPL
State Notification: IEPA Notified (IEPA Referred the Site)
Action Memo Status: Approved
Start Date: October 28, 1994
Completion Date: October 1995
III SITE INFORMATION
Refer to POLREP 1
IV RESPONSE INFORMATION
A. Situation
1. Current Situation

See POLREP #1
2. Renoval Activities (Feb 27, 1995 thru March 3, 1995)
* ERGS continued to excavate PCB, lead and cadmium contaminated soil from
main yard and load into rail cars.
* Rail car shipment was delayed on March 1, 1995, due to the repairs
required by Conrail on the railroad track outside of the west yard,
west of the site. Conrail inspected the rail line on site and
determined that several areas needed repairs.
* ERCS repaired the railroad track on site while Conrail repaired the
track off site, west of the site.
* ERCS continued to excavate and stockpile soil in Main Yard when rail
cars were not available to load.
* Crew continue to clear debris from the main yard to facilitate
decontamination efforts.
* Grid areas G-9, H-9, and along the fence line in the main and west yards
were backfilled with tunnel rock, after confirmation sample results showed
that contaminant concentration levels were below action levels.
* ERCS completed the excavation of G-12 and D-13 in the main yard.
Confirmation samples were collected and the samples were sent to the lab on
Feb 27, for G-12 and on March 3, for D-13.
* On 2/27, six samples were collected at three locations between the
RR tracks (C-2, E-6, G-14) at 1 and 2 feet depths. The samples were
analyzed for PCBs, total cadmium, and total lead.
* Sample results of the material between the tracks had indicated
elevated levels of PCBs and total lead in grids C-2, E-6 and G14
* Chicago International Export (CIE) continued shredder
operations throughout the week of 2/27/95 through 3/3/95. An



-2-
observation log was kept by personnel on site to monitor the shredder
operat ion.
* High volume polyurathane foam (HVPUF) sampling for PCBs in air was
initiated on 1/17/95 in Main Yard. Air monitoring has been conducted by
EPA to determine if PCBs are being generated by CIE's shredder operations.
3. Enforcement
* An additional Unilateral Administrative Order (UAO) was issued to Chicago
International Exporting requiring the facility to discontinue the release
of PCS's from shredding and copper separation operations, and to sample
feed and processed materials brought to the facility for PCB' s. U.S. EPA
met with CIE and their legal counsel on February 27, 1995 to confer on the
UAO. CIE will submit to U.S. EPA a Work Plan and Sampling Plan to comply
with the UAO. CIE is proposing to construct a cement pad at the North West
end of the Main Yard to store motors and steel.
* U.S. EPA Air and Radiation Branch has issued a Notice of Violation (NOV)
to the facility for Clean Air Act Violations. Results of HVPUF sampling
conducted on January 17, 1995, showed that dust particulate containing 3.05
ug/m3 of PCBs (Aroclor 1242) was generated.
* CIE performed repairs on the baghouse and began operating it on February
8, 1995. EPA has monitored operations from February 8, 1995 until present.
Waste from the baghouse has been analyzed by CIE and is TSCA waste and will
have to be disposed of at TSCA facility.
B Planned Removal Activity
Refer to POLREP 1 through 10
C Next Steps
* Complete back filling operations of West Yard
* Continue transportation and disposal of excavated soils
* Continue High Volume Air Sampling for PCBs and lead when visible
emissions are detected.
* Continue excavation and confirmation soil sampling in Main Yard
* Dispose of excavated material as Special Waste and TSCA Waste
D Key Issues
* Continue excavation and disposal of special waste in such as manner
that will allow CIE to continue shredder operations. Due to limited
space on site, EPA is requesting CIE properly transport and dispose of
contaminated material (copper fines) in the northeastern quadrant of the
main yard. This will facilitate removal activities in the northeast
quadrant in the main yard.
* Monitor compliance with the Unilateral Administrative Order to
Chicago International Exporting to cease releases PCBs from the
shredding and gravity separator operations.

COST INFORMATION (as of 03/02/95)
COST CEILING

ERGS $ 1,880,000 $ 3,000,000
TAT $ 84,372 $ 100,000
U.S. EPA $ 68,199 $ 100,000

VI DISPOSITION OF WASTES
* Seven rail car loads of PCB contaminated soil weighing approximately 630
tons were shipped between 2/27/95 and 3/03/95 to the Envirosafe facility in
G-randview, ID. A total of 82 rail cars have been shipped off-site for a
total of 7,380 tons
* Five tanker loads approximating 20,600 gallons of UST contents and water
collected from the UST excavated area have been shipped to Safety Clean
(Breslube) as of 1/20/95 for disposal.


